



INTEGRATED STRATEGIC ENVIRONMENTAL AND SOCIAL ASSESSMENT VALIDATION WORKSHOPS SCHEDULE FOR KENYA NUCLEAR POWER PROGRAMME				
	COUNTIES	DATE	TIME	
NYANZA AND WESTER REGION				
1	Migori County	31/5/2021	10:00AM	
2	Homa Bay County	2/6/2021	10:00AM	
3	Busia County	3/6/2021	10:00AM	
4	Siaya County	4/6/2021	10:00AM	
RIFT VALLEY REGION				
6	Kisumu County	14/6/2021	10:00AM	
7	Uasin Gishu County	15/6/2021	10:00AM	
8	Nandi County	16/6/2021	10:00AM	
9	Kericho County	17/6/2021	10:00AM	
10	Bomet County	18/6/2021	10:00AM	
CENTRAL REGION				
11	Murang'a County	21/6/2021	10:00AM	
12	Kirinyaga County	21/6/2021	2:00PM	
13	Nyeri County	22/6/2021	10:00AM	
14	Meru County	23/6/2021	10:00AM	
15	Embu County	23/6/2021	2:00PM	
16	Kitui County	24/6/2021	10:00AM	
17	Garissa County	25/6/2021	10:00AM	
COASTAL REGION				
18	Kwale County	28/6/2021	10:00AM	
19	Mombasa County	29/6/2021	10:00AM	
20	Kilifi County	30/6/2021	10:00AM	
21	Lamu County	1/7/2021	10:00AM	
22	Tana River County	2/7/2021	10:00AM	



23	Nairobi Metropolitan (Kiambu, Kajiado, Machakos) Nakuru County	National Validation
----	--	---------------------